
3. DATE 

01 STPL 5555 (555) 10/24/08

5.  GENERAL DESCRIPTION OF WORK (INCLUDE PROJECT PHASES WITH OBLIGATED FUNDS)

9.  PHASE
(from E-76)          

11.  UNEXPENDED FEDERAL 
FUNDS

PE $482.35

R/W $53,962.11

$54,444.46

13.  JUSTIFICATION (CHECK ONE OR MORE IF APPLICABLE) (Justifications will be considered by FHWA for approval.  Approval is not guaranteed.)

Right of Way delay Environmental Approval            Program Specific Issue (RABA, DEMO, TCSP)

Litigation Final Voucher

15.  ACTIONS TAKEN TO RESOLVE EXISTING ISSUE(S)

16.  DATE ACTIVITIES TO BE RESUMED 

17.  DATE BILLINGS OR OTHER CORRECTIVE ACTION TO BE TAKEN (e.g. closure, withdrawal, etc.)

20.  CONSEQUENCES IF FUNDS ARE DEOBLIGATED.

Invoice will be submitted for recent R/W work.  Invoice for R/W acquisition will be submitted ASAP.

$45,555.54 

10.  FEDERAL FUNDS EXPENDED TO DATE

$10,987.65 

$34,567.89 

CALIFORNIA DEPARTMENT OF TRANSPORTATION

INACTIVE PROJECT SUMMARY

14.  LIST PROJECT HISTORY FROM INITIAL AUTHORIZATION OR FROM LAST BILLING.  LIST CURRENT PROJECT STATUS/REASON FOR PROJECT BEING INACTIVE.  PROVIDE BACKUP DOCUMENTATION.

8.  PGM CODE

Q400

L400

Construct bicycle lanes, siden sidewalks 9PE, R/W)

The city obtained an additional $20,000 in local match funds on 8/1/08.  These funds plus the unexpended federal funds is enough to purchase the parcel.

19.  IF ESTIMATE IS LESS THAN UNEXPENDED BALANCE, AMOUNT TO BE DEOBLIGATED. 
(Attach copy of E-76 requesting deobligation)18.  CURRENT COST ESTIMATE NEEDED TO COMPLETE PROJECT.  

Negotiations with the owner of the parcel has resumed, and expect to have an agreement within one month.

QUARTERLY REVIEW OF INACTIVE PROJECTS - SEPTEMBER 2008

6.  AUTHORIZATION DATE 7.  FEDERAL-AID FUNDS AUTHORIZED

$11,470.00 

$88,530.00 

10/04/04

10/04/05

1.  CT DIST - FEDERAL AID PROJECT NO.

4.  GENERAL LOCATION

2.  PROJECT SPONSOR

City of Amagia 

First Ave:"J" St. to "N" St

$67,890.00 

The owner of one of the parcels needed for the project increased the asking price for the property.  The city did not have enough money to purchase the parcel at that time, so negotiations 
ceased.

12. LAST ACTIVITY (BILLING 
DATE)

TOTAL:

08/04/08

9/1/2008

REVISED DATE:  10-07-08



21.  ADDITIONAL DOCUMENTATION (LIST ATTACHMENTS) TO SUPPORT VALIDATION OF THIS OBLIGATION

DATE

10/24/08

23.  FORM REVIEWED AND RECOMMENDED FOR APPROVAL BY:

DATE

10/26/08

CT DISTRICT CONTACT                                

C.E. Cash, Jr.

SIGNATURE

Charles Cash

John doe

Copies of letters that were sent to the property owner on 1/7/07,2/4/08 and 8/1/08.

PHONE NUMBER

If the funds are deobligated, then the city cannot acquire this parcel.  The PS&E will have to be revised, causing a delay in the completion of the 
project.

PHONE NUMBER

(999) 555-5590

22.  AGENCY CONTACT                                SIGNATURE

John Doejohn_doe@dot.ca.gov

EMAIL

(999) 555-5590

REVISED DATE:  10-07-08


